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November 1, 2001 ER RSOP Meeting Summary

Attendees: DOE: Joe Legare, Reg Tyler, Norma Castaneda, John Rampe, Scott
' Surovchak

EPA: Tim Rehder, Gary Kleeman

CDPHE: Steve Gunderson, Steve Tarlton, Carl Spreng

Kaiser-Hill: Lane Butler, Lee Norland, Dave Shelton

Others: Susan Serreze

Several key issues were discussed — ER RSOP Notification process, stewardship, and
OPWL.

ER RSOP Notification Process

It was agreed that:

Implementation of the ER RSOP and Notification process must be consistent with the in-
process characterization/remediation approach.

CDPHE and EPA will have 14 calendar days to review the Notification. The regulatory
agencies can approve all or part of the Notification. This will allow work to continue if
specific issues require resolution. No response from the regulatory agencies during the
14-day period implies approval. Disapproval of any part of the Notification will be
accompanied by the reason for disapproval.

The ER RSOP Notification will include the following:

Basic project assumptions;

Map of IHSS/PAC/UBC site that may require remediation;
List of COCs;

Stewardship analysis;

Interim remediation goals;

Treatment (if necessary);

RCRA Units and intended waste disposition;
Project-specific monitoring (if any);

Projected schedule; and

Other site-specific information as required (example: special health and safety
concerns).

The ER RSOP Notification would be coordinated with the IASAP and BZSAP Addenda
at the beginning of the fiscal year but the process could change to quarterly or twice a

The Notification process will include the following:

o Consult on what the notification will include; : ' Noy 2001
e Prepare notification for agency review; RECEIVED
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e Attend briefing and come to agreement at briefing.

The regulatory agencies will use RADMS to stay informed about sampling results.
Concurrence on the remediation map and when remediation is finished will be through
RADMS.

Interim Remediation Goals will be based on RFCA ALs as modified by stewardship and
ALARA but they are not a vehicle for open-ended cleanup.

Disagreements that cannot be settled will be elevated through the RFCA process in a
matter of hours.

The ER RSOP text will be revised accordingly.

Stewardship

It was agreed that the ER RSOP is not the document to address Site long-term
stewardship issues. The ER RSOP will include a stewardship evaluation of individual
accelerated actions. Recommendations for institutional or engineering controls will be
documented in the Closeout Report. Additionally, these recommendations will be
summarized annually, and placed in the RI/FS and Stewardship Plan for evaluation in the
CAD/ROD.

The ER RSOP text will be revised accordingly.

OPWL

It was agreed that the ER RSOP will apply to the OPWL when segments of the OPWL
are excavated. This includes segments of the OPWL within IHSSs, PACs, and UBC
Sites as well as those segments of I[HSS 121 — OPWL that are between other IHSSs,
PACs, and UBC Sites. A seperate decision document will cover any other OPWL
remediation.

The ER RSOP text will be revised accordingly.




